MODELING TEAM DEADLINES

Team Meetings

Initial Team Meeting 9/5/2014
Foundational Working Document 9/5/2014
Second Team Meeting | by 9/19/14
Additional Meetings to be scheduled
Factors & Metrics - Definitions & Data Sources
Preliminary Draft Materials due by (for EAG) 9/9/2014
Preliminary Draft - 1st Discussion w/ EAG 9/11/2014
Draft Materials due by (for EAG) 9/19/2004
Draft for EAG Recommendations | 9/24/2014
Recommendation for Action Materials (for CCHE) 9/25/2014
for Action by CCHE | 10/2/2014
Factors & Metrics - Weighting & Value
Preliminary Draft Materials due by (for EAG) | 10/6/2014
Preliminary Draft - 1st Discussion w/ EAG | 10/9/2014
Draft Materials due by (for EAG) | 10/17/2014
Draft for EAG Recommendations | 10/23/2014
Recommendation for Action Materials (for CCHE) | 10/23/2014
for Action by CCHE 11/6/2014
Presentation to First Floor & Nov 1 deadline | 10/27/2014
Model Creation
First Rendition to EAG 9/24/2014
First Rendition to CCHE 10/2/2014
Second Rendition to EAG | 10/23/2014
Presentation to First Floor & Nov 1 deadline | 10/27/2014
Second Rendition to CCHE | 11/6/2014
Final Rendition to EAG | 11/12/2014
Final Rendition to CCHE | 12/4/2014

Receive Info on Outreach

9/1-10/10/14

Inform Outreach 10/17-end
Inform EAG at each mtg
Inform CCHE at each mtg




